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Academic Consultant 

Outputs and tentative schedule 

	Outputs 
	No of days 
	June
	July
	Aug
	Sep
	Oct
	Nov
	Dec
	Jan
	Feb
	March

	Meeting with the project team 
	½ 
	
	
	
	
	
	
	
	
	
	

	Review the existing recordings of the Teachers’ Continuing Professional Development Webinar Series and design tasks for fortnightly quizzes and evaluate the responses
	15 days
	
	
	
	
	
	
	
	
	
	

	Design and deliver monthly Teachers’ Continuing Professional Development Webinar Series (session planning and delivery)
	8.5 days 
	
	
	
	
	
	
	
	
	
	

	Review the audio lessons and prepare a general guidance document on the audio resources
	4 days 
	
	
	
	
	
	
	
	
	
	

	Design and deliver 4 sessions on how to use the audio lessons in the classroom (session planning and delivery)
	4 days
	
	
	
	
	
	
	
	
	
	

	Support the local consultant to deliver sessions
	3 days
	
	
	
	
	
	
	
	
	
	



We anticipate 35 days of consultancy time for this role.
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